


Enterprise Resource Planning (ERP) Update


Integrated ERP Solution: Program at a Glance



Integrated ERP Solution: Timeline Revision

Today

Original Timeline



Revised Timeline



Drivers, Costs and Impacts:

- Availability of **Oracle Learn**, Oracle’s new learning management product to replace Taleo Learn.
- **Oracle’s “co-licensing” offer** enabled customers to switch products with **no additional product/licensing costs**.
- Minimal **implementation costs** of **\$32,800**.
- Added Phase 5a to accommodate the product switch with **no impact to the delivery of the HCM components**.
- **One deployment for learning management** vs. a staggered deployment as previously planned.
- **Overall timeline extension of ~1 month to accommodate product provisioning**.

Integrated ERP Solution: Program Update

- ✓ PHASE 1 FINANCIALS, PROCUREMENT – COMPLETE
 - ✓ PHASE 2 ADVANCED PROCUREMENT – COMPLETE
 - ✓ PHASE 4/4A HCM (HUMAN CAPITAL MANAGEMENT)/TALENT ACQUISITION - COMPLETE
-

PHASE 3 PBCS (PLANNING & BUDGET CLOUD SERVICE) AKA BUDGET - KEY MILESTONES WITH PROJECTED COMPLETION DATES

- **COMPLETE** KICK-OFF JANUARY 08, 2018 IN TALLAHASSEE
- **COMPLETE** DISCOVERY/PROCESS MODELING WORKSHOPS – LATE JANUARY
- **COMPLETE** SPRINT 1 DEMO – LATE FEBRUARY
- **COMPLETE** SPRINT 2 DEMO – MID APRIL
- **COMPLETE** SYSTEM INTEGRATION TESTING – MID MAY
- UAT – LATE JUNE
- TRAINING DELIVERY – LATE JULY
- **TARGET GO LIVE – AUGUST 06, 2018**
- SUPPORT PERIOD – 60 DAYS POST PRODUCTION (EARLY OCTOBER)

Integrated ERP Solution: Program Update (cont'd)

PHASE 5 ADVANCED HCM - MILESTONES AND COMPLETION DATES

- **COMPLETE 5/5A** KICK-OFF FEBRUARY 05, 2018
- **COMPLETE 5/5A** DISCOVERY/PROCESS MODELING WORKSHOPS – LATE FEBRUARY
- **COMPLETE 5/5A** SPRINT 1 DEMO – MID MARCH (5/5A)
- **COMPLETE 5 ONLY** SPRINT 2 DEMO – LATE MARCH (PHASE 5 ONLY)
- **COMPLETE** SYSTEM INTEGRATION TESTING – LATE APRIL
- **COMPLETE** UAT – LATE MAY
- TRAINING DELIVERY – MID JUNE
- CUTOVER/BLACK OUT PERIOD – MID JUNE
- **TARGET GO LIVE P5 – JUNE 18, 2018**
- SUPPORT PERIOD – 60 DAYS POST PRODUCTION (MID SEPTEMBER)

PHASE 5A ORACLE LEARN SERVICE CLOUD - MILESTONES AND COMPLETION DATES

- SPRINT 1, SPRINT 2 – LATE MAY, MID JUNE
- SYSTEM INTEGRATION TESTING – EARLY JULY
- UAT – LATE JULY
- TRAINING DELIVERY – EARLY AUGUST
- CUTOVER/BLACK OUT PERIOD – EARLY AUGUST
- **TARGET GO LIVE – AUGUST 20, 2018 ***
- SUPPORT PERIOD – 60 DAYS POST PRODUCTION (MID OCTOBER)

* Contract expiry for Success Path (current legacy learning product) is 09.23.18. Contract extension would require BOG approval.

Integrated ERP Solution: Approved Action Item

Software Subscription Contract

- Subscription Services \$4,528,865
- Software Licenses 195,682
- Contingency for additional subscriptions 452,887

Total Costs for 10 years \$5,177,434

Implementation Services Contract

- Implementation Services \$6,586,200
- Training Credits 40,320
- Contingency for change orders 1,656,630

Total Costs for 10 years \$8,283,150

Legacy Systems Consulting Services

\$150,000

Total Expenditures for 10 Years

\$13,610,584

Integrated ERP Solution: Action Item Projected Spend, Implementation

Software Subscription Contract	Approved Spend	2016-2017 Invoiced	as of 3.31.18 Invoiced YTD	Projections by Qtr thru Implementation			Total for Years 1-3
				Q2 '18	Q3 '18	Q4 '18	
Subscription Services	\$ 4,528,865	768,324	0	0	448,059	0	\$ 1,216,383
Software Licenses	\$ 195,682	82,384	0	0	13,637	0	\$ 96,021
Contingency, subscriptions: <i>incurred</i>	\$ -	63,199	13,000	8,256	0	3,456	\$ 87,911
Contingency, subscriptions: <i>available</i>	\$ 452,887	0	0	100,000	100,000	109,520	\$ 309,520
Total Costs for 10 years	\$ 5,177,434	913,907	13,000	108,256	561,696	112,976	\$ 1,709,835
Implementation Services Contract							
Implementation Services	\$ 6,586,200	5,567,220	157,559	737,153	105,144	19,124	\$ 6,586,200
Training Credits	\$ 40,320	40,320	0	0	0	0	\$ 40,320
Contingency, change orders: <i>incurred</i>	\$ -	205,715	211,615	599,619	61,700	10,200	\$ 1,088,849
Contingency, change orders: <i>available</i>	\$ 1,656,630	0	0	300,000	267,781	0	\$ 567,781
Total Costs for 10 years	\$ 8,283,150	5,813,255	369,174	1,636,772	434,625	29,324	\$ 8,283,150
Legacy Systems Consulting Svcs	\$ 150,000	0	0	60,000	0	90,000	\$ 150,000
Total Expenditure for 10 Yrs.	\$ 13,610,584	6,727,162	382,174	1,805,028	996,321	232,300	\$ 10,142,985

Commentary:

- **Subscription Services, Software Licenses & Implementation Services' spend** trending as projected
- Total **Incurred Contingency spend** of **\$1,176,760** is **58%** of contingency spend authorization **\$2,109,517**
- **Available Contingency Spend** is ~\$877K
- Action Item "Centerpoint Managed Cloud Support Services - Oracle Advanced Customer Services (ACS)" will be presented today

Integrated ERP Solution: Action Item Projected Spend, Post Implementation

Software Subscription Contract	Approved Spend	2016-2017 Invoiced	as of 3.31.18 Invoiced YTD	Projections by Qtr Post Implementation							
				Total for Years 4-10	Q3 '19	Q3 '20	Q3 '21	Q3 '22	Q3 '23	Q3 '24	Q3 '25
Subscription Services	\$ 4,528,865	768,324	0	3,312,482	449,229	450,519	461,966	471,173	481,921	493,075	504,599
Software Licenses	\$ 195,682	82,384	0	\$99,661	\$13,637	\$13,637	\$13,910	\$14,188	\$14,472	\$14,761	\$15,056
Contingency, subscriptions: <i>incurred</i>	\$ -	63,199	13,000	\$55,456	\$16,456	\$13,000	\$13,000	\$13,000	\$0	\$0	\$0
Contingency, subscriptions: <i>available</i>	\$ 452,887	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Total Costs for 10 years	\$ 5,177,434	913,907	13,000	3,467,599	479,322	477,156	488,876	498,361	496,393	507,836	519,655
Implementation Services Contract											
Implementation Services	\$ 6,586,200	5,567,220	157,559								
Training Credits	\$ 40,320	40,320	0								
Contingency, change orders: <i>incurred</i>	\$ -	205,715	211,615								
Contingency, change orders: <i>available</i>	\$ 1,656,630	0	0								
Total Costs for 10 years	\$ 8,283,150	5,813,255	369,174		0	0	0	0	0	0	0
Legacy Systems Consulting Svcs	\$ 150,000	0	0		-	-	-	-	-	-	-
Total Expenditure for 10 Yrs.	\$ 13,610,584	6,727,162	382,174	3,467,599	479,322	477,156	488,876	498,361	496,393	507,836	519,655

Integrated ERP Solution

