


# Enterprise Resource Planning (ERP) Update

# Integrated ERP Solution:

# Program at a Glance

Today



## Commentary:

- Phase 3, PBCS (planning & budget cloud service) complete
- Phase 5b, Career Development module, complete
- Phase 5a, Oracle Learn, has been cancelled due to Oracle product unavailability, details on slide 4

# Integrated ERP Solution: Program Update

- ✓ PHASE 1 FINANCIALS, PROCUREMENT – COMPLETE
- ✓ PHASE 2 ADVANCED PROCUREMENT – COMPLETE
- ✓ PHASE 4/4A HCM (HUMAN CAPITAL MANAGEMENT)/TALENT ACQUISITION – COMPLETE
- ✓ PHASE 5 ADVANCED HCM (HUMAN CAPITAL MANAGEMENT)

## PHASE 3 PBCS (PLANNING & BUDGET CLOUD SERVICE) AKA BUDGET - KEY MILESTONES WITH PROJECTED COMPLETION DATES

- **COMPLETE** KICK-OFF JANUARY 08, 2018 IN TALLAHASSEE
- **COMPLETE** DISCOVERY/PROCESS MODELING WORKSHOPS – LATE JANUARY
- **COMPLETE** SPRINT 1 DEMO – LATE FEBRUARY
- **COMPLETE** SPRINT 2 DEMO – MID APRIL
- **COMPLETE** SYSTEM INTEGRATION TESTING – MID MAY
- **COMPLETE** UAT – LATE JUNE
- **COMPLETE** TRAINING DELIVERY – LATE JULY
- **COMPLETE** TARGET GO LIVE – AUGUST 15, 2018
- **COMPLETE** SUPPORT PERIOD – 60 DAYS POST PRODUCTION (EARLY OCTOBER)

## PHASE 5B CAREER DEVELOPMENT MODULE - MILESTONES AND COMPLETION DATES

- **COMPLETE** KICK-OFF – AUGUST 27, 2018
- **COMPLETE** DISCOVERY – MID-SEPTEMBER
- **COMPLETE** SPRINT 1 - LATE SEPTEMBER
- **COMPLETE** SPRINT 2 – EARLY OCTOBER
- **COMPLETE** SYSTEM INTEGRATION TESTING – EARLY JULY
- **COMPLETE** UAT – MID-OCTOBER
- **COMPLETE** TRAINING DELIVERY – EARLY NOVEMBER
- **COMPLETE** TARGET GO LIVE – NOVEMBER 05, 2018
- **COMPLETE** WARRANTY SUPPORT PERIOD – MID NOVEMBER

## PHASE 5A ORACLE LEARN SERVICE CLOUD - MILESTONES AND COMPLETION DATES

- **COMPLETE** SPRINT 1, SPRINT 2 – LATE MAY, MID JUNE
- SYSTEM INTEGRATION TESTING – LATE AUGUST
- UAT – LATE SEPTEMBER
- TRAINING DELIVERY – EARLY OCTOBER
- **TARGET GO LIVE – OCTOBER 15, 2018 \***
- SUPPORT PERIOD – 30 DAYS POST PRODUCTION (**MID NOVEMBER**)

**CANCELLED**

### UPDATE:

- UNRESOLVED ORACLE SOFTWARE DEFECTS HAS RENDERED THIS PRODUCT UNUSABLE
- AS OF THIS MEETING, NO RESOLUTION DATE FOR THE SOFTWARE DEFECTS HAS BEEN ANNOUNCED
- VIA AST, ORACLE HAS BEEN NOTIFIED TO REMOVE THIS PRODUCT FROM OUR ANNUAL SUBSCRIPTION SERVICES
  - VMO IS ENGAGED TO FINALIZE THE CONTRACT DETAILS WITH ORACLE
  - THE RELATED CONSENT ITEM TO REFLECT THIS CONTRACT CHANGE WILL BE PRESENTED WHEN FINALIZED
- SAP SUCCESSPATH WILL REMAIN OUR LEARNING MANAGEMENT TOOL IN THE SHORT TERM

# Integrated ERP Solution: Approved Action Item

## Software Subscription Contract

- Subscription Services \$4,528,865
- Software Licenses 195,682
- Contingency for additional subscriptions 452,887

Total Costs for 10 years \$5,177,434

## Implementation Services Contract

- Implementation Services \$6,586,200
- Training Credits 40,320
- Contingency for change orders 1,656,630

Total Costs for 10 years \$8,283,150

## Legacy Systems Consulting Services

\$150,000

## Total Expenditures for 10 Years

\$13,610,584

# Integrated ERP Solution: Action Item Projected Spend, Implementation

Software Subscription Contract	Approved Spend	2016-2017 Invoiced	as of 9.30.18 Invoiced YTD	Implementation Projections	Total for Years
				Q4 '18	1-3
Subscription Services	\$ 4,528,865	768,324	0	448,059	\$ 1,216,383
Software Licenses	\$ 195,682	82,384	0	13,637	\$ 96,021
Contingency, subscriptions: <i>incurred</i>	\$ -	63,199	13,000	74,944	\$ 151,143
Contingency, subscriptions: <i>available</i>	\$ 452,887	-	0	63,514	\$ 63,514
<b>Total Costs for 10 years</b>	<b>\$ 5,177,434</b>	913,907	13,000	600,154	\$ 1,527,061
<b>Implementation Services Contract</b>					
Implementation Services	\$ 6,586,200	5,567,220	708,077	35,503	\$ 6,310,800
Implementation Services: <i>available</i>	\$ -	0	0	275,400	\$ 275,400
Training Credits	\$ 40,320	40,320	0	0	40,320
Contingency, change orders: <i>incurred</i>	\$ -	205,715	718,527	490,007	\$ 1,414,249
Contingency, change orders: <i>available</i>	\$ 1,656,630	-	0	242,381	\$ 242,381
<b>Total Costs for 10 years</b>	<b>\$ 8,283,150</b>	5,813,255	1,426,604	1,043,291	\$ 8,283,150
Legacy Systems Consulting Svcs	\$ 150,000	0	0	150,000	\$ 150,000
<b>Total Expenditure for 10 Yrs.</b>	<b>\$ 13,610,584</b>	6,727,162	1,439,604	1,793,445	\$ 9,960,211

## Commentary:

- **Subscription Services, Software Licenses & Implementation Services' spend** is trending as projected
- Total **Incurred Contingency spend of \$1,565,392** is **74%** of contingency spend authorization **\$2,109,517**
- **Available Contingency Spend** is ~\$306K

# Integrated ERP Solution: Action Item Projected Spend, Post Implementation

Software Subscription Contract	Approved Spend	2016-2017 Invoiced	as of 9.30.18 Invoiced YTD	Projections by Qtr Post Implementation							
				Total for Years 4-10	Q3 '19	Q3 '20	Q3 '21	Q3 '22	Q3 '23	Q3 '24	Q3 '25
Subscription Services	\$ 4,528,865	768,324	0	3,312,482	449,229	450,519	461,966	471,173	481,921	493,075	504,599
Software Licenses	\$ 195,682	82,384	0	\$99,661	\$13,637	\$13,637	\$13,910	\$14,188	\$14,472	\$14,761	\$15,056
Contingency, subscriptions: <i>incurred</i>	\$ -	63,199	13,000	\$238,230	\$16,456	\$13,000	\$48,688	\$40,021	\$40,021	\$40,021	\$40,021
Contingency, subscriptions: <i>available</i>	\$ 452,887	-	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
<b>Total Costs for 10 years</b>	<b>\$ 5,177,434</b>	913,907	13,000	3,650,373	479,322	477,156	524,564	525,382	536,414	547,857	559,676
<b>Implementation Services Contract</b>											
Implementation Services	\$ 6,586,200	5,567,220	708,077								
Implementation Services: <i>available</i>	\$ -	0	0								
Training Credits	\$ 40,320	40,320	0								
Contingency, change orders: <i>incurred</i>	\$ -	205,715	718,527								
Contingency, change orders: <i>available</i>	\$ 1,656,630	-	0								
<b>Total Costs for 10 years</b>	<b>\$ 8,283,150</b>	5,813,255	1,426,604		0	0	0	0	0	0	0
<b>Legacy Systems Consulting Svcs</b>	<b>\$ 150,000</b>	0	0		-	-	-	-	-	-	-
<b>Total Expenditure for 10 Yrs.</b>	<b>\$ 13,610,584</b>	6,727,162	1,439,604	3,650,373	479,322	477,156	524,564	525,382	536,414	547,857	559,676

## Commentary:

- Subscription Services' projections for post-implementation years will be adjusted to reflect a cost reduction for removal of unused subscription services

# Integrated ERP Solution

